
 

CITY OF FRISCO, TEXAS  RESOLUTION NO. _____________ 
 

City of Frisco, Texas – Resolution   
Rescinding Change Order Number 2 and approval of Change Order Number 2R 
CB&I Constructors, Inc. – Construction of Southwest and Northwest Elevated Storage Tanks 
 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF FRISCO, 
TEXAS, RESCINDING CHANGE ORDER #2 TO THE STANDARD 

FORM AGREEMENT FOR CONSTRUCTION SERVICES BY AND 
BETWEEN THE CITY OF FRISCO AND CB&I CONSTRUCTORS, 

INC. FOR THE CONSTRUCTION OF THE SOUTHWEST AND 
NORTHWEST ELEVATED WATER STORAGE TANKS, APPROVED BY 

THE CITY COUNCIL OF THE CITY OF FRISCO, TEXAS ON AUGUST 
8, 2007; AUTHORIZING THE CITY MANAGER OF THE CITY OF 

FRISCO, TEXAS TO EXECUTE CHANGE ORDER NUMBER 2R TO 
THE STANDARD FORM AGREEMENT FOR CONSTRUCTION 

SERVICES BY AND BETWEEN THE CITY OF FRISCO, TEXAS AND 
CB&I CONSTRUCTORS, INC., DECREASING THE CONTRACT 

COST FOR THE CONSTRUCTION OF THE SOUTHWEST AND 
NORTHWEST ELEVATED WATER STORAGE TANKS; AND 

PROVIDING FOR AN EFFECTIVE DATE. 

 
NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE 

CITY OF FRISCO, TEXAS: 
 

SECTION 1:  The City Council of the City of Frisco, Texas, hereby 
rescinds Change Order #2 to the Standard Form Agreement for Construction 

Services by and between the City of Frisco, Texas and CB&I Constructors, 
Inc. for the construction of the Southwest and Northwest Elevated Storage 

Tank, a copy of which is attached hereto as Exhibit “A” and incorporated 
herein for all purposes. 

 
SECTION 2:  The City Council of the City of Frisco, Texas, hereby 

authorizes the City Manager of the City of Frisco, Texas to execute Change 
Order Number 2R to the Standard Form Agreement for Construction Services 

by and between the City of Frisco and CB&I Constructors, Inc., decreasing 

the contract cost for the construction of the Southwest and Northwest 
Elevated Storage Tanks, a copy of which is attached hereto as Exhibit “B” 

and incorporated herein for all purposes. 
 

SECTION 3:  This Resolution shall take effect immediately upon its 
passage. 
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RESOLVED THIS THE _____ DAY OF ______________________, 2008. 

 
 

 
 _________________________________ 

 MAHER MASO, Mayor 
 

ATTEST TO: 
 

 
_________________________________ 

RON PATTERSON, Interim City Secretary 
 

 
 
 
 
 
 
 
 
 
 
 


